Town of Enfield A
WPCF Upgrade .|

WOODARD

Weekly Construction Update June 10th, 2019 SICURRAN

Enfield WPCF Upgrades
CWF # 671 Project #227363.08

Work Completed 6/3/2019 to 6/7/2019 Work Planned for 6/10/2019 to 6/14/2019

Continued to install pipe supports and conduit at the *  Continue to backfill and compact ductbanks at the Headworks
Biological Reactors Building

Backfilled 10” WAS line near the Operations Building Continue construction on the front stairs and ramps at the
Poured concrete footings and walls for the front stairs of the Operations Building

Operations Building Continue to demolish equipment and clean out Biological

Continued to install bridges, rails, and equipment at the Reactor #1

Gravity Thickeners Continue to install bridges, rails, and equipment at the Gravity
Received walkways and stairs for the Gravity Thickeners Thickeners

Continued to backfill and compact ductbanks at the Install new bar screen and relocate influent channel grinder at
Headworks Building the Headworks Building

Began installing FRP baffles and supports on Bioreactor #1 Continue to install FRP baffle sections, support materials and
conduits at the Biological Reactors

Continued to demolish equipment and clean out Biological Continue to set up trailer for Enfield WPC Staff
Reactor #1 Continue to excavate and backfill driveway ductbank

Continued to set up trailer for Enfield WPC Staff Begin to demolish Secondary Clarifier #4 and install new
mechanism

Excavated ductbanks and installed PVC conduit in driveway

Next monthly meeting 6/11/2019
Next weekly meeting 6/18/2019
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